



# THE CATHOLIC UNIVERSITY OF EASTERN AFRICA

**A. M. E. C. E. A**

P.O. Box 62157

00200 Nairobi - KENYA

Telephone: 891601-6

Ext 1022/23/25

**MAIN EXAMINATION**

**SEPTEMBER –DECEMBER 2021**

**FACULTY OF ARTS AND SOCIAL SCIENCES**

**DEPARTMENT OF DEVELOPMENT & SOCIAL STUDIES**

**REGULAR/ODEL PROGRAMME**

**MPM 500: PROJECT PLANNING PRINCIPLES & TECHNIQUES**

**Date: DECEMBER 2021**

**Duration: 3 Hours**

**INSTRUCTIONS: Answer any FOUR Questions**

- Q1. Design a Project using the Logical Framework Approach **(15 Marks)**  
Q2. Write a note on Monitoring and Evaluation of projects **(15 Marks)**  
Q3. Identify Critical Path and Slack of Time of a project using the below example **(15**

**Marks)**

No.	Activity	Predecessor	Duration
1	Project Design and bidding fund	--	3 Months
2	Recruiting Staff	1	2 Months
3	Induction and Training of staff	1	4 Months
4	Awareness Generation and Drinking water provision	2,3	6 Months
5	Medical camps and Linkage with hospitals for surgery	4	4 Months
6	Surgery and follow up	5	3 Months
7	Documentation	5	5 Months

- Q4. Write about Problem Tree analysis in project planning **(15 Marks)**

Q5. Elaborate project cycle management

**(15 Marks)**

Q6. Discuss in detail stakeholder analysis

**(15 Marks)**

**\*END\***