



THE CATHOLIC UNIVERSITY OF EASTERN AFRICA

A. M. E. C. E. A

P.O. Box 62157

00200 Nairobi - KENYA

Telephone: 891601-6

MAIN EXAMINATION

SEPTEMBER – DECEMBER 2019 TRIMESTER

FACULTY OF ARTS AND SOCIAL SCIENCES

DEPARTMENT OF SOCIAL SCIENCES

REGULAR PROGRAMME

MPM 502: PROJECT MONITORING AND EVALUATION

Date: DECEMBER 2019

Duration: 3 Hours

INSTRUCTIONS: Answer ANY FOUR Questions

- Q1. a) With relevant examples explain the distinctions between monitoring and evaluation. (7 marks)
- b) There is a relationship between management and evaluation in project implementation. Discuss (8 marks)
- Q2. Describe the sources of project idea and the phases that a project goes through. (15 marks)
- Q3. Critically examine the common typologies in monitoring and evaluation bringing out their practicability in implementing projects. (15 marks)
- Q4. a) With relevant examples explain the following terms in project monitoring and evaluation
- i. Project inputs (1 mark)
 - ii. Projects indicators (3 marks)
 - iii. Project assumptions (1 mark)
 - iv. Project outcomes (1 mark)
 - v. Project outputs (1 mark)

(b) What ethical aspects should be considered in evaluation? **(8 marks)**

Q5. Using relevant examples illustrate the difference between Gantt chart and work breakdown structure bringing out their advantages and disadvantages
(15 marks)

Q6. Design a monitoring and evaluation plan using a project of your own choice to guide project implementation with all the aspects incorporated
(15 marks)

END